



Construction Update

The NSW Government is investing more than \$1 billion in the **Randwick Health & Innovation Precinct**, strengthening health, research, education and innovation outcomes to ensure NSW is at the forefront of health research and education internationally.

The new Prince of Wales Hospital Acute Services Building (ASB) is on track to open to patients in early 2023, with the keys recently handed over to South Eastern Sydney Local Health District.

Early and enabling works for the Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre (SCH1/MCCCC) are now complete, and main works are continuing to progress on the construction site.

Activities in November 2022

Prince of Wales Hospital Acute Services Building

Prince of Wales Hospital's new Acute Services Building (ASB) is getting ready to open to patients in early 2023, with activities over the coming months focusing on the installation of furniture, equipment and stock; training and orientation for clinical and non-clinical staff; and clinical cleans. In addition, internal fit out of the ASB's education, training and research spaces continues.

Alongside these activities, external landscaping and civil works are underway, together with construction of the UNSW Eastern Extension – a 10 level, 5,000 square metre addition to the eastern facade of the new ASB. Construction of the UNSW Eastern Extension will continue until early 2023.

Construction of the new bike racks, lockers, showers and change rooms known as End of Trip facilities was recently completed, with campus staff to start trialling them soon.

Refurbishment works within the Royal Hospital for Women are nearing completion, with final stages including works to the Social Work department, which will continue throughout November 2022.

Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre

The SCH1/MCCCC main works contractor, John Holland, has commenced main works activities including setting up site sheds, piling and bulk excavation, and the relocation of construction site perimeter fencing on Hospital Road north. The project team continues to work with hospital staff and stakeholders to finalise interior design elements of the new building.

Construction of a new site vehicle access gate off Botany Street will occur during November, with site shed installation, piling and excavation works continuing until the end of the year.

Botany Street signalised intersection

Construction continues on the new signalised intersection on Botany Street to support safe pedestrian and vehicle access to both the Randwick Hospitals Campus and the UNSW Kensington Campus.

The majority of this work is being undertaken at night in line with Transport for NSW and Department of Planning and Environment authority approvals, and with ongoing consultation with impacted stakeholders.

To support completion of this important project, additional daytime weekend works will be carried out during November, weather permitting. Pedestrian and vehicle access will be maintained through traffic control. Detailed information about the weekend works will be provided to nearby stakeholders ahead of works commencing.

Managing construction activities

We are committed to minimising the impact of our works.

All construction activities are carried out with the health and safety of the local community and site workers as our top priority. We endeavour to keep noise, dust and vibration to a minimum.

Where possible, activities are scheduled during approved site hours of **Monday to Friday, 7am to 6pm and Saturday, 8am to 5pm.**

Work may be rescheduled due to weather or unforeseen circumstances such as workforce availability. Any out of hours work will continue to be communicated directly to affected stakeholders in advance.

Thank you for your patience while we progress this important work.

Map of construction activities November 2022

