

Community Notice

Randwick Campus Redevelopment

March 2025



Construction Update

Construction continues on the Randwick Campus Redevelopment site to deliver the Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre (SCH1/MCCCC) project and adjacent UNSW Health Translation Hub (HTH), together with ongoing internal works within the Prince of Wales Hospital Acute Services Building (ASB) and refurbishment of vacated hospital spaces.

Upcoming activities

Prince of Wales Hospital Acute Services Building and broader campus

Internal fit-out within Level 1 of the ASB continues, including associated works within the building's main entrance foyer mezzanine level, which will see a temporary construction zone in place until late March.

Following demolition activities, refurbishment works in vacated areas across the hospital campus are progressing. The installation of essential services is currently underway, alongside internal fit-out activities such as wall framing, which will be followed by ceiling and flooring installations.

Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre

Internal fit-out works and service installations are well underway across all levels, alongside external landscaping of building terraces and public spaces.

Current works within the southern footpath on High Street will continue during March, with pedestrians redirected to the northern footpath.

Construction works on the future High Street entrance forecourt also continue, with out of hours activities requiring intermittent pedestrian and/or vehicle diversions during March. Measures will be in place to mitigate noise and access impacts as much as possible. Detailed information will be provided to affected stakeholders ahead of works commencing.

UNSW Health Translation Hub

Early works on the building's public domain space is now underway, including landscaping and awning installation, with internal fit-out continuing.

Weekend and out of hours works are scheduled for early March to enable tower crane removal, weather permitting. Temporary road closures and vehicle diversions will be in place on Botany Street.



Find out more

Scan the QR code to view our [interactive map](#) and explore the various projects, including real-time updates on construction activities.

Map of construction sites – March 2025



Managing construction activities

We are committed to minimising the impact of our works. All construction activities are carried out with the health and safety of the local community and site workers as our top priority, and we endeavour to keep noise, dust and vibration to a minimum. Where possible, activities are scheduled during approved site hours of **Monday to Friday, 7am to 6pm and Saturday, 8am to 5pm**. Work may be delayed or rescheduled due to weather or unforeseen circumstances.

Out of hours work will be communicated directly to affected stakeholders, with all activity dates and times remaining subject to change. Inaudible concrete finishing and other works may extend beyond 6pm where necessary, in line with planning conditions. Delivery of construction materials and equipment may also be undertaken out of hours where required by law due to vehicle size.

Please note that service upgrades unrelated to the project may also be undertaken by other agencies at any time without notification.

For more information:

T: 1800 571 844

E: randwickcampusredevelopment@health.nsw.gov.au

W: randwickcampusredevelopment.health.nsw.gov.au