



Construction Update

Construction activity continues within the Randwick Campus Redevelopment site. The redevelopment project incorporates the newly opened Prince of Wales Hospital (POWH) Acute Services Building (ASB) and associated UNSW Eastern Extension, along with the future Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre (SCH1/MCCCC) building, and UNSW's Health Translation Hub (HTH).

Some major project milestones were celebrated during May, with the POWH Emergency Department relocating to the ASB and the installation of a second tower crane to support ongoing construction of the SCH1/MCCCC building. Initial construction activities also commenced on the north-western portion of the UNSW HTH site.

To learn more about each of these exciting projects and read our latest news stories, visit the Randwick Campus Redevelopment website: www.randwickcampusredevelopment.health.nsw.gov.au

Upcoming activities

Prince of Wales Hospital Acute Services Building

Works to install updated directional signage to support navigation to the new ASB and Emergency Department will be undertaken on roadways surrounding the hospital campus during June, with some night works required.

Activities to finalise landscaping and artwork components within the main entrance forecourt will continue during June.

Internal fit-out works are set to continue throughout the year to complete additional inpatient units, new operating theatres and associated recovery spaces.

UNSW Eastern Extension

Contractor AW Edwards has commenced site establishment to support fit-out works to complete the UNSW Eastern Extension component of the ASB.

Site sheds and storage compounds have been installed on Hospital Road, adjacent to Delivery Drive, to enable the fit-out activities.

Further site establishment works will continue within approved construction hours during June, including scheduled truck movements along Hospital Road for material and equipment deliveries. Where out of hours works are required, advance notification will be provided to impacted stakeholders.

UNSW Health Translation Hub

Construction activity within the UNSW Health Translation Hub site has now commenced.

Initial activities have seen the realignment of site hoarding along the Botany Street perimeter and removal of the bicycle lane to support safe pedestrian travel on the retained footpath.


Ongoing works will include the delivery and establishment of site sheds and storage compounds by UNSW's construction partner, Hansen Yuncken. Associated truck movements along Botany Street will be managed through a comprehensive Traffic Management Plan.

Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre

Excavation, inground services and building foundation works are now nearing completion on the SCH1/MCCCC site, in readiness for commencement of basement concrete slabs.

Construction of lift and stairwell shafts continues to progress, with the future building set to take shape around these core structural elements.

Map of construction activities June 2023



Managing construction activities

We are committed to minimising the impact of our works. All construction activities are carried out with the health and safety of the local community and site workers as our top priority.

We endeavour to keep noise, dust and vibration to a minimum.

Where possible, activities are scheduled during approved site hours of **Monday to Friday, 7am to 6pm and Saturday, 8am to 5pm**. Work may be delayed or rescheduled due to weather or unforeseen circumstances such as workforce availability.

Out of hours work will continue to be communicated directly to affected stakeholders. All activity dates and times are subject to change.

Please note that service upgrades unrelated to the redevelopment project may also be undertaken by other agencies at any given time without notification.